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 Project Name  

 
 Automation of the United States District Court Data Contribution 

 
 Executive Summary 

 
The JUSTIS system currently has access to DC Superior Court data, and the inclusion of US District 
Court (USDC) data would virtually complete judicial record access by authorized users. Several of 
these users require US District Court data to facilitate their missions, such as Pretrial Services to the 
Court.  In addition, this will be an opportunity for allied agencies within the US District Court to 
entertain obtaining access to JUSTIS as well. 

The Chief Judge and the Judicial IT Committee of United States District Court in the District of 
Columbia has reviewed the JUSTIS system as it is currently being used by one of its subordinate 
units, the US Probation Department. This project is the natural extension of the initial automation of 
the USPO data contribution. The purpose of this project is to automate the remaining data 
contribution process. The process could not have been automated prior to this point because the 
facilities to accomplish this data sharing were developed within the implemented USPO 
accomplishment. 
 
USDC is one of two agencies (along with DC DMV Photographs) being integrated into the JUSTIS 
system as part of an agency data contribution expansion effort following Phase 3 of the JUSTIS 
implementation. Three major tasks define the effort to integrate USDC: 

1. Identify the data elements USDC is willing to share. 

2. Develop a routine for data contribution from USDC 

3. Define data access procedures and rules for USDC data and for use of JUSTIS by USDC 
personnel 

 
 Major Activities Completed This Reporting Period 

 
1. Verbal notification by the Executive Director of the Criminal Justice Coordinating Council 

(CJCC) that funding will be made available for this effort. 
2. Request made to the Clerk of the US District Court for a final review and commitment to the 

project. 
3. Draft, unofficial, copy of the proposed SOW sent to the SOW for preliminary review.  

  
 

 Major Activities Planned for Next Reporting Period 
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1. 
2. 

Contractor: 
 1. N/A 
 
Subcontractors: 
 1. N/A 
 
Project Management: 
 

Follow up on request for review by USDC. 
Request written confirmation of CJCC funding.  

 
 Project Schedule  

 
  This will be a fixed price contract with a maximum three (3) month schedule. 
   
   Start date was: __dd/mm/yyyy___.  
  
  The project in its _nn_ day on the date of this report. 

 
 The project is/is not on schedule.  If not, why not, how long. 

 
 Project Cost 

 
 Total baseline budget 
       Revised budgets and justification/authorization for revisions 
       Budget Spreadsheet 

 
 Issues of Concern 

 
Open Issues of Concern 

 
1. This project is starting within the forth quarter of the fiscal year.  This project might encounter 

difficulties in completing the procurement within the procurement and fiscal rules and policies 
of the District of Columbia. 

2. The ITLO has not received written confirmation of CJCC support, or the appropriate budget 
codes allowing a formal submission to the Procurement Officer to be made. 

 
Closed Issues of Concern 

 
 
• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD 
3. DMV Driver Photographs 
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